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2520 Venture Oaks Way, Suite 250 
Sacramento, CA 95833 

Job Name: Muscoy OU Remedial Action 
WA No.: 016-RARA-09J5  
Project Location: San Bernardino, CA 
URS Project No.: 18600069.05010  

MUSCOY 19th STREET PLANT/ENCANTO PARK 
MONTHLY MEETING MINUTES 

  
Date:  10/12/05 
Time From:  0900 - 1500  

U.S. Environmental Protection Agency, Region IX 
75 Hawthorne Street 
San Francisco, CA  94105 
Contract No. 68-W-98-225  
Meeting Attendees: 

� Kim Hoang/USEPA;  
� Dennis Bane/URS; Dwayne Deutscher/URS; Adam Harvey/URS; Nick Reylek/URS 
� Stacey Aldstadt/SBMWD (afternoon only); Bill Bryden/SBMWD; Mike Lowe/SBMWD; Terry Tonn/SBMWD; Lana 

Kennerly/SBMWD; Dave Solomona /SBMWD 
� Mark Eisen/Secor 
� Bob Kemmerle/E2 
   

Meeting Topics: 
� Project Construction Status 

o Encanto Park Booster Pump Station 
• System mechanical shakedown and inspection was conducted successfully on 11 October 2005. 
• Pressure surge tests were also successfully conducted on 11 October 2005 with two and then 

three booster pumps on line followed by simulated power failure at Encanto Park. 
• SBMWD will coordinate with Southern California Edison to perform booster pump efficiency 

testing on 19 October 2005 at Encanto Park. 
• The SixCENSE instrument setup, incorporation into SCADA, testing, and operator training 

remains to be accomplished by URS and its subcontractors. 
• The electrical final inspection will be conducted concurrent with the SixCENSE testing and 

training. 
• URS will initiate a change order to reconfigure the surge tank sight glass to improve accessibility 

to the surge system control panel. 
• A final inspection form was signed for Encanto Park Booster Pump Station by SBMWD, EPA, 

URS, and E2.  An Attachment A was generated listing the exceptions for the final inspection. 
o Treatment Plant   

• A list of items that are not completed were noted on Attachment A on 27 July 2005, as 
exceptions to the final inspection. All items are complete except for items 5 (FIT-07 indication 
needed on SCADA panel in pump room) and 6 (West influent pressure transducer reading 10 psi 
high).  These items are being addressed by URS with ATSI and US Filter, respectively. 

• A monthly performance evaluation was conducted on 11 October 2005 by Adam Harvey/URS; 
Bob Kemmerle/E2; and Mike Lowe/SBMWD.  Items that were noted on the monthly performance 
evaluation will be corrected by URS.  Items are either ATSI or US Filter items.  US Filter will be 
on site on Friday, 14 October 2005 to correct their items. 

o Extraction Wells 
• The extraction well sites were inspected by Terry Tonn/SBMWD; Adam Harvey/URS; and Nick 

Reylek/SBMWD on 11 October 2005. 
• A final inspection form was signed for the Extraction Wells by SBMWD, EPA, URS, and E2.  An 

Attachment A was generated listing the exceptions for the final inspection. 
o Monitoring Wells 

• A final inspection form was signed for the Monitoring Wells by SBMWD, EPA, URS, and E2.  An 
Attachment A was generated listing the exceptions for the final inspection.  Items were noted 
during previous inspections at the MWs. 
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Meeting Topics Continued: 
 

� Instrumentation/SCADA 
o Treatment Plant –  

• Punch list items include the FIT-07 display in SCADA, correction of SCADA documentation 
comments, the latest ladder logic files and in-touch configuration, flow meters 5 and 6 require 
fuses, several D/P transducers require fuses, West pressure transducer needs calibration. 

• Communication between the vessels and the pump room SCADA has been interrupted; two 
serial cards require replacement. 

o Encanto Park –  
• URS is working with subcontractors to complete the installation of the Cl, pH, temperature and 

pressure probes.   
• Muni needs the register address for the stop request signal they will send to Encanto Park.  This 

will be supplied by ATSI. 
o Monitoring Wells –  

• SCADA is working and communicating with Control.  
• Dave is still downloading at RTUs because of total amount of data. 

 

� Extraction Well Status 
o Perforations in upper zone of EW-108 appear to be ineffective.  Kim requested this be noted in the monthly status 

report that URS will be producing. 
o EW-110 providing only 2,200 gpm. 

 
� Project Start Up Issues/Schedules 

o Dennis and Adam will update the project schedule and distribute it to the team. 
 

� One-Year Operations 
o The operations report format was discussed. Adam will prepare a monthly status report draft and will 

discuss it with Kim and Lana.  The first draft (for August 2005) will be sent by 28 October 2005 to Kim 
and Lana. 

o SBMWD will send the O&M data by the 15th of the following month to URS. 
o SBMWD (Dave) will produce a top-down SCADA summary report and send to URS. This will be 

incorporated into the monthly status report that URS produces. 
o URS will produce the monthly status report 30 days after the data is received from SBMWD. 

 
� Quality Control Team 

o Bob will continue to participate in the monthly performance evaluations with URS and SBMWD. 
o Kim requested that Bob perform oversight of remaining project issues and schedule to ensure items do not drop 

off the list. 
 

� Community Relations 
o Kim recommended that the city inform the Virginia Street resident that the street was paved with asphalt in 

accordance with city specifications and was inspected by the city. 
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Meeting Topics Continued: 
 

 
� Other 

o Adam stated that the conversion of the pipeline drawings from micro station to AutoCAD format was completed 
for Phase 2 Pipeline drawings and should be completed within two weeks for the Pipeline Phase 1 and 
Undercrossing drawings.  Bill confirmed that he had received the Pipeline Phase 2 CD. 

o Kim requested that URS document when each Attachment A list is completed in a letter to EPA. 
 

� Next Meeting 
o Next Technical meeting time is scheduled for 14 December 2005. 

 
The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendees 
understanding differ, please contact Adam Harvey at (916) 679-2002 or adam_harvey@urscorp.com. The minutes contained 
herein will stand if not corrected within ten (10) days of this writing. 
 


